

Ford Livonia Community Notification and Off-Site Drilling Schedule  
(Dated May 10, 2021)

Milestone description	Start	End	Days
<b>Notification Letters</b>			
Send notification letters to adjacent property addresses	5/24/2021	5/25/2021	1
Arcadis to place door hangers at adjacent residential locations	6/1/2021	6/2/2021	1
<b>Utility Locate</b>			
Call MISS DIG	6/4/2021	6/9/2021	5
Perform private utility locate	6/10/2021	6/11/2021	2
<b>Drilling</b>			
Complete vertical aquifer profile borings	6/14/2021	6/18/2021	5
Send samples to laboratory for analysis	6/18/2021	6/19/2021	1
Receive analytical results from laboratory	6/19/2019	6/29/2021	10
Discuss VAP results with EGLE to decide at what depth to set the monitoring wells	7/1/2021	7/1/2021	1
<b>Utility Locate</b>			
Call MISS DIG	7/9/2021	7/14/2021	6
Perform private utility locate	7/15/2021	7/16/2021	2
<b>Monitoring Well Installation</b>			
Install and develop monitoring wells	7/19/2021	7/26/2021	6
Collect groundwater samples from the new monitoring wells	7/26/2021	7/30/2021	5
Receive analytical results from laboratory	8/2/2021	8/11/2021	10
Discuss groundwater results with EGLE and City	8/13/2021	8/13/2021	1