



**CITY OF LIVONIA
2020 CONCRETE ROAD
MAINTENANCE / SELECTIVE SLAB PROGRAM**



**PROPOSED MAINTENANCE / SELECTIVE SLAB SCHEDULE
L. Anthony Construction, Contract 20-J**

September 3, 2020

MAINTENANCE / SELECTIVE SLAB PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Angeline Avenue	Elmira Court	End	Completed*	
Elmira Court	Angeline Avenue	End	Completed*	
Houghton Avenue	Five Mile Road	Jamison Avenue	Completed*	
Meadowlark Street	Middlebelt Road	Garden Lane	Completed*	
Service Drive Schoolcraft Road	East of Levan Road	Golfview Avenue	Completed*	
Summers Avenue	500' East of Westmore Avenue	Mayfield Avenue	Completed*	
24 Miscellaneous Locations				
34300 Fairfax Court	Section 4		Completed*	
34705 Navin Avenue	Section 4		Completed*	
19205 Glen Eagles Drive	Section 5		Completed*	
18310 Golfview Avenue	Section 8	Tree Removals by DPW**	Completed*	
18240 Hampton Court	Section 8	Tree Removal by DPW**	Completed*	
16160 Golfview Avenue	Section 17		Completed*	
37047 Munger Avenue	Section 17	Tree Removal by DPW*	Completed*	
37072 Munger Avenue	Section 17	Tree Removal by DPW**	Completed*	
38730 Kingsbury Avenue	Section 18	Tree Removals by DPW**	Completed*	
15478 Susanna Circle	Section 18	Tree Removal**	Completed*	
14102 Blue Skies	Section 19	Tree Removal**	Completed*	
14471 Knolson Avenue	Section 19		Completed*	
14214 Susanna Avenue	Section 19	Tree Removal**	Completed*	
36010 Perth Avenue	Section 20	Tree Removal**	Completed*	
38924 Dover Avenue	Section 31	Tree Removal**	Completed*	

39097 Dover Avenue	Section 31	Tree Removal**	Completed*
9341 Marie Avenue	Section 31		Completed*
9323 Marie Avenue	Section 31	Tree Removal by DPW**	Completed*
9324 Marie Avenue	Section 31	Tree Removals by DPW**	Completed*
9340 Marie Avenue	Section 31	Tree Removal by DPW**	Completed*
9342 Marie Avenue	Section 31	Tree Removal by DPW**	Completed*
9915 Pere Avenue	Section 31	Tree Removal by DPW**	Completed*
9944 Pere Avenue	Section 31	Tree Removals by DPW**	Completed*
35681 Hees Avenue	Section 31	Tree Removal by DPW**	Completed*

*Pending Outstanding Punchlist Items

“Maintenance” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, joint and crack sealing and if required ADA ramp upgrades.

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
 Bobby Weeks
 (517) 215-3272

CONTRACTOR:

L. Anthony Construction, Inc.
 Main Office: (586) 634-6908

CONTACTS:

CITY OF LIVONIA (EMERGENCIES ONLY)
 (734) 466-2571 M-F from 8:30 AM to 5:00 PM

NOTE: City Offices will be closed on the following dates:
 Monday, September 7, 2020 (Labor Day)