



**CITY OF LIVONIA  
2020 ROAD REPAIR PROGRAM – CONCRETE  
PROPOSED CONSTRUCTION SCHEDULE**



**November 6, 2020**

<b>MAINTENANCE PROGRAM</b>				
<b>STREET</b>			<b>TENTATIVE CONSTRUCTION DATES (APPROXIMATE)</b>	
<b>NAME</b>	<b>FROM</b>	<b>TO</b>	<b>START</b>	<b>FINISH</b>
<b>Pembroke Avenue</b>	Maplewood Avenue	Sunbury Avenue	Completed	
<b>Williams Avenue</b>	Five Mile Road	Marler Avenue	Postponed Until 2021	

“**Maintenance**” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, and joint and crack sealing.

**CONTACTS:**

**ENGINEER:**

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)  
Ross Wilberding  
Main Office: (586) 726-1234

**CONTRACTOR:**

HARD ROCK CONCRTEETE, INC.  
Main Office: (734) 641-3333

**CITY OF LIVONIA (EMERGENCIES ONLY)**  
(734) 466-2571 M-F from 8:30 AM to 5:00 PM

NOTE: City Offices will be closed on the following dates:  
Wednesday, November 11, 2020 (Veteran’s Day)