



**CITY OF LIVONIA  
2022 ROAD REPAIR PROGRAM – CONCRETE  
RECONSTRUCTION PROGRAM  
PROPOSED CONSTRUCTION SCHEDULE  
Hard Rock Concrete, Inc., Contract 22-C**



**September 7, 2023**

| <b>RECONSTRUCTION PROGRAM – DEFERRED TO 2023</b> |                    |                     |   |               |
|--|--------------------|---------------------|---|---------------|
| <b>STREET</b>                                    |                    |                     | <b>TENTATIVE CONSTRUCTION DATES (APPROXIMATE)</b> |               |
| <b>NAME</b>                                      | <b>FROM</b>        | <b>TO</b>           | <b>START</b>                                      | <b>FINISH</b> |
| <b>Wayne Rd</b>                                  | Glendale Ave       | Industrial Rd       | April 10  | May 30        |
| <b>Industrial Rd</b>                             | Wayne Rd           | Fairlane Ave        | April 10  | May 30        |
| <b>* Industrial Rd</b>                           | Fairlane Ave       | 1150' W of Stark Rd | April 10  | May 30        |
| <b>Surrey Ave</b>                                | Graytona Ave       | EB Schoolcraft Rd   | April 24  | May 30        |
| <b>* Sears Dr</b>                                | Plymouth Rd        | 510' N of Plymouth  | May 9   | June 8        |
| <b>* Wood Dr (1)</b>                             | Fairlane Dr        | 250' W of Whitby Dr | May 12  | June 20       |
| <b>Wood Dr</b>                                   | 550' W of Fairlane | Fairlane Dr         | May 18  | June 20       |
| <b>Wood Dr</b>                                   | Park Dr            | Ronnie Ln           | May 23  | June 20       |
| <b>* Ellen Dr</b>                                | Morlock Ave        | 150' N of Gary Ln   | June 8  | July 25       |
| <b>Ellen Dr</b>                                  | Eight Mile Rd      | Ellen Ct            | June 12   | July 25       |
| <b>Bennett Ave</b>                               | Westbrook Ave      | Parklane Dr         | June 19   | July 25       |
| <b>* Lyndon Ave WB</b>                           | Farmington Rd      | Stark Rd            | July 12   | August 14     |

\* Streets added to the 2022 Program in February 2023

(#) Number of trees expected to be removed due to impact with the concrete replacement.

“**Reconstruction**” includes complete removal of the existing concrete pavement and underlying subbase and placing a new concrete pavement with integral curb and gutter on an aggregate base, with subgrade undercuts, subgrade underdrain installation, drainage structure adjustments, driveway approach replacement, side street approach improvements, ADA ramp upgrades, and pavement striping (if required).

**CONTACTS:**

|  |  |  |
|--|--|--|
| <b><u>ENGINEER:</u></b><br>ANDERSON, ECKSTEIN<br>AND WESTRICK, INC.(AEW)<br>Ross Wilberding<br>Main Office: (586) 726-1234 | <b><u>CONTRACTOR:</u></b><br>HARD ROCK CONCRETE, INC.<br>Main Office: (734) 641-3333 | <b><u>CITY OF LIVONIA:</u></b><br><b><u>(EMERGENCIES ONLY)</u></b><br>Monday – Thursday<br>8:30 AM to 5:00 PM<br>Main Office: (734) 466-2571 |
|--|--|--|

**City Offices will be closed on the following:**

Friday, November 10, 2023 (Veterans Day)  
Thurs-Fri, November 23-24, 2023 (Thanksgiving)